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CHAPTER 9

CONSTRUCTION MANAGEMENT: PUBLIC FACILITIES AND NEW HOUSING

. OVERVIEW

The procedures and practices described in this chapter are designed to:

Provide for fair and competitive awards of all contracts and subcontracts for construction of
public facilities projects (and also for construction of new housing);

Assure the selection of qualified, experienced contractors at a reasonable cost;

Ensure that contractors and subcontractors comply with the applicable federal and state
requirements such as labor standards, civil rights, and procurement;

Assure that the construction phase of CDBG funded public facility projects is managed
effectively;

Help CDBG grant recipients provide information about construction contract opportunities;
Ensure equal treatment of all potential contractors; and

Help grant recipients meet their responsibility for informing potential contractors of their
responsibilities when they accept a contract funded in whole or in part by CDBG dollars.

The fair and competitive procedures for selection of contractors described in this chapter are
designed to:

Ensure the selection of qualified, experienced contractors (for public facilities construction
projects and new housing construction projects) at reasonable cost; and

Assist CDBG grant recipients to achieve compliance with applicable federal and state
requirements such as procurement, civil rights, and labor standards which are the
responsibility of CDBG grant recipients.

CDBG grant recipients’ responsibilities concerning construction management in public
facilities projects (and new housing construction projects) can be met by appropriately
following the action steps listed below (and described more fully in Section Il of this chapter,
Grant Recipient Responsibilities):

1.

Selecting engineering and/or architectural services -- in accordance with federal/state
procurement standards appropriate for competitive negotiation (Step 1).
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2. Preparing design plans and specifications and bid document items -- including the
required federal and state construction contract provisions -- and receiving all necessary
reviews and approvals from CDBG (Steps 2 and 3).

3. Providing for the appropriate advertisement of bid solicitation and bid security
procedures (Steps 4 and 5).

4. Conducting the bid opening in a proper manner and giving appropriate attention to
bid review procedures (Steps 6, 7 and 8).

5. Awarding construction contracts to the lowest responsible bidder within the required
time (Step 9).

6. Holding a pre-construction conference -- to inform the prime contractor and all
subcontractors performing contract construction work of their labor standards and civil
rights obligations (Step 10).

7. Providing the required notices when initiating construction activities (Step 11).\

8. Monitoring contractor activities throughout the construction period -- to ensure that
performance is in accord with the technical specifications and that compliance is
maintained with all federal, state, and local standards and the terms of the contract (Step
12); and.

9. Conducting the final inspection and filing the required notices and reports with the
appropriate agencies (Step 13).

The CDBG Program also recommends that CDBG public facilities construction projects consult the
following documents for helpful ideas relevant to the CDBG pubilic facilities project management.

Building It Right: A Public Facilities Construction Administration Manual (Second
Edition, March, 2004) published by MDOC’s Community Development Division, Community
Development Bureau in cooperation with the Montana Water, Wastewater and Solid Waste
Action Coordinating Team (W,ASACT); and

The Treasure State Endowment Program (TSEP) Project Administration Manual
(Chapter 8, Public Facilities Construction Management).

Il REQUIREMENTS FOR SELECTION AND AWARDING
OF CONSTRUCTION CONTRACTS

The state and federal requirements that follow describe the principles for selection and
awarding of construction contracts (public facilities projects and new housing construction
projects). In addition to complying with the following requirements for selecting and awarding
contracts, grant recipients must comply with applicable requirements discussed in all of the preceding
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and subsequent chapters of this manual that have implications for selecting contractors, awarding
contracts and monitoring contractor performance.

A.

B.

FEDERAL REQUIREMENTS FOR SELECTION AND AWARDING OF CONSTRUCTION

CONTRACTS: HUD (U.S. Department of Housing and Urban Development) Administrative

Requirements for Grantees [Grant Recipients], 24CFR, Part 85.36

1.

BONDING AND INSURANCE REQUIREMENTS - established by HUD for grant
recipients

HUD federal requirements include a bid guarantee from each bidder equivalent to
five (5) percent of the bid price. nlE However, since this is less restrictive than
Montana law, this HUD requirement is superseded by Montana law, which
requires a bid guarantee of ten (10) percent.

» For contracts exceeding $100,000 HUD also requires:

(a) a performance bond on the part of the contractor for 100 percent of the
contract price; and

(b) a payment bond on the part of the contractor for 100 percent of the contract
price.

> For contracts for less than $100,000 you may follow the less-restrictive
requirements of Montana state law for contractor performance bonds or
payment bonds (MCA 18-2-201 through 203).

(a) Under Montana law, there are certain alternatives to surety bonds which
may be used; for example -- certified check, bank draft, or certificate of
deposit.

(b) For contract work under $50,000: Local governments have the authority to
waive all such bonds for contract work under $50,000. Your local government
attorney and the Department of Commerce (MDOC) should be contacted for
guidance if these procedures are contemplated for your construction contracts.

PROCUREMENT STANDARDS - established by HUD for grant recipients

HUD regulations (24 CFR Part 85.36) also outline the required procedures for the

selection and award of contracts funded in whole or in part by CDBG funds. (See

Chapter 3, Procurement Standards.) These procedures are designed to:

a) avoid unnecessary or duplicate purchases,

b) obtain favorable prices for goods and services without sacrificing quality,

c) ensure maximum open and free competition, and

d) promote national HUD/CDBG goals related to equal employment opportunity and
affirmative action.

STATE REQUIREMENTS FOR SELECTION AND AWARDING OF CONTRACTS
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1. Bid Security
Sections 18-1-201, et seq., MCA, requires that all bids be accompanied by bid

security in the amount of ten percent to protect the public authority in the event a
successful bidder fails or refuses to enter into a contract.

2. Contractor License Fee (1% Tax on Contractor’s Gross Receipts)

Section 15-50-205, MCA, requires contractors on public construction projects pay a
contractor “license fee” of one percent of the contractor’s gross receipts from
this contracting work to the Department of Revenue.

To guarantee payment of this fee, section 15-50-206, MCA, directs governmental
entities to withhold one percent of the payments they owe contractors for public works
projects and remit these withheld funds to the Department to be credited against the
contractors’ license fee obligation. The CDBG grant recipient must retain one percent
of the total amount of each partial payment due to the contractor and transmit these
funds to the Montana Department of Revenue for the Contractor's Gross Receipts
Tax.

Contracts valued at less than $5,000 are exempt from this provision. Copies of the
"Contract Award Report" and the "Gross Receipts Withholding Report" are contained
in Exhibit 9-E.

HEE™ NOTE: Thereis a possible exemption from the 1% Tax on Contractor’s
Gross Receipts that might apply to your project: The Montana Department of
Revenue has determined that in the instance where (1) the project construction is
funded by a public entity and (2) the building will be maintained and owned by a public
nonprofit entity, the project is considered exempt from payment of the 1%
Contractors Gross Receipts Tax.

3. MUNICIPAL Contracts and Franchises
Section 7-5-4302, MCA, http://data.opi.state.mt.us/bills/mca/7/5/7-5-4302.htm,
requires:

(a) competitive bidding by cities and towns of construction contracts in excess

of $50,000;

(b) advertising or posting of such contracts before bids are opened; and

(c) award of contracts to the lowest responsible bidder.
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4, COUNTY Contracts

Section 7-5-2301, MCA, http://data.opi.state.mt.us/bills/mca/7/5/7-5-2301.htm,
requires:

a) competitive bidding by counties for construction contracts in _excess of

$50,000;

b) advertising or posting of such contracts before bids are opened; and

c) award of contracts to the lowest responsible bidder.

5. Performance, Labor and Material Bonds

Section 18-2-201, MCA, requires contractors to provide a bond that ensures that
the contractor will:

a) faithfully perform all of the provisions of such contract;
b) pay all laborers, mechanics, subcontractors, and material men; and

c) pay all persons who shall supply . . . provisions, material, or supplies for the
carrying on of such work.

This provision may be waived if the contract is under $50,000. (See Section A.1,
above.)

6. Construction Contractor Registration is Required for All Bidders

R  Tite 39, Chapter 9, MCA provides that no Contractor may submit a bid unless
properly registered with the Montana Department of Labor and Industry. No bids shall
be considered that do not carry the bidder's Montana Contractor's Registration number on the
bid and on the envelope containing the bid.

» This contractor registration requirement (for bidding and for entering into
contracts) ensures that contractors are complying with all employment laws, such
as workers' compensation.

» If the contractor is registered, the community (the CDBG grant recipient) can
ensure that the contractor has workers' compensation coverage, and therefore, it
has protected itself from upward migration of liability. If the construction contractor
is registered and in good standing on the date the contract begins, the liability for
workers' compensation accidents will not be the responsibility of the general
contractor or the community (the CDBG grantee).

» While the law exempts construction "independent contractors" without employees
from registering, many general contractors will hire only registered contractors to
protect themselves from upward migration of liability.
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» If a contractor hires an unregistered independent contractor -- even if that person
has a workers' compensation exemption -- the contractor still risks the
consequences of liability for workers' compensation should an individual be hurt
on the job.

» Ifthe contractor from another state is only bidding on a job in Montana, it may ask
for a "Bid Only" registration. Out-of-state contractors bidding jobs in
Montana may get a "Bid Only" registration from the Montana Department of
Labor. Construction companies with "Bid only" certificates must upgrade their
registration to "Employer" status before they can have employees working in
Montana.

» When the contractor actually comes to work in Montana, the contractor must
obtain a workers' compensation policy specific to Montana, since Montana's
workers' compensation law does not allow coverage from other states' workers'
compensation plans in the construction industry.

Information pertaining to contractor registration procedures may be obtained from:
The Montana Department of Labor and Industry
Employment Relations Division / Contractor Registration
P.O. Box 8011
Helena, Montana 59604
(406) 444-7734

For additional information about contractor registration, see:

e Exhibit 9-H; and
o the Montana Department of Labor website: http://mtcontractor.com

THE MONTANA CONTRACTOR PREFERENCE STATUTE
and its relationship to CDBG
and other federally-funded
public construction programs

BEE™ The Montana Contractor Preference statute, Section 18-1-102, MCA, is
NOT applicable to Montana public construction contracts funded in whole or
part with CDBG funds as determined by the Attorney General in an opinion (Volume
42, number 35) issued during November of 1987.

BEE This opinion also extends to other federally-funded public facilities
construction programs, such as those financed by the Economic Development
Administration, the Environmental Protection Agency, or USDA Rural Development,
which are common sources of matching funds for many types of CDBG-funded public
facilities projects.
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Grants to Montana Counties for Projects within Montana’s Indian Reservations

While county governments can apply for and receive grants on behalf of projects on a
reservation or to benefit tribal members, there are two important cautions that must be
observed:

1) the local county government needs to ensure that they have legal authority to carry
out activities on a reservation; and

2) Indian Preference hiring rules apply only to the Indian CDBG Program; it would violate
civil rights laws for State CDBG funds to assist an activity where one must be Native
American to participate.

Under federal law, eligible applicants for Montana Department of Commerce’s State CDBG
Program funding are limited to general-purpose local governments -- i.e., counties, incorporated
cities and towns, and consolidated city-county governments. Among Montana municipalities, only
Billings, Great Falls, and Missoula are ineligible to apply to the State CDBG Program because
they receive CDBG funds from a separate HUD allocation for communities with populations over
50,000 (the CDBG Entitlement Communities Program). You can get information about the
Entitlements CDBG Program at:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/entitlement

Tribal governments are not eligible under federal law to receive CDBG grants from a state CDBG
Program. While Tribal governments can not apply directly for State CDBG Program funds,
counties can apply for projects to assist unincorporated communities or tribal utility authorities
within a reservation boundary. On October 25, 2005, at Montana’s request, HUD clarified that it is
permissible, under federal law, for a county CDBG recipient to assist projects principally
benefiting county residents who are members of an Indian Tribe. When members of an Indian
Tribe are also residents of a county, that county can use CDBG funds to assist public facilities or
services predominantly used by Indians, including those who live on Indian reservations or on
allotted Indian land. Therefore, the Montana State CDBG Program now allows State CDBG funds
to be awarded to counties that apply on behalf of tribal utility authorities to assist tribal
communities, providing all other federal and state CDBG requirements are met. All such
applications will be considered during the regular grant competition for public facilities applicants.

Since 1982, Montana’s CDBG Program has been providing infrastructure, affordable housing, and
economic development assistance to Montana incorporated cities, towns, and counties. This
assistance has included funding for incorporated communities located within Montana’s tribal
reservations, such as Browning, Lodge Grass, and Poplar. The CDBG program has also assisted
county water and sewer districts located on reservations, such as the Ashland Water and Sewer
District where Rosebud County agreed to sponsor the project.

Montana's Indian tribes also receive CDBG funds from a separate HUD CDBG Program, the
Indian CDBG (ICDBG) Program, and are not eligible to apply directly to the State program. The
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ICDBG Program provides eligible grantees with direct grants for use in developing viable Indian
and Alaska Native Communities, including decent housing, a suitable living environment, and
economic opportunities, primarily for low and moderate income persons. For more information
regarding the Indian CDBG program, please contact the Office of Native American Programs at
the HUD — Denver, Colorado regional office -- (303) 672-5465.
http://www.hud.gov/offices/pih/ih/onap/headquarters.cfm
and http://www.hud.gov/offices/pih/ih/grants/icdbg.cfm

lll. RESPONSIBILITIES OF CDBG GRANT RECIPIENTS
The following steps are provided as a guide to implementation of public facilities (and new housing
construction) projects. They should be followed along with applicable requirements in preceding

chapters.

CDBG public facilities construction project area also encouraged to consult the March, 2004 second
edition of Building It Right: A Public Facilities Construction Administration Manual.

ISTEP 1 - SELECT ENGINEERING AND/OR ARCHITECTURAL SERVICES|

The CDBG grant recipient should follow the instructions in Chapter 3, Procurement Standards, for
selecting an engineer or architect to prepare the final project plans, including drawings and material
specifications. Those instructions include compliance with Section 18-8-201 to 212, MCA
(Architectural, Engineering, and Land Surveying Services) which exempts architects, engineers,
and surveyors from price bidding in response to Requests for Proposals. Use instead a
Request for Qualifications (RFQ) process.

o Compensation for these professional services is to be negotiated after the firm is
selected. This law establishes a qualifications-based selection procedure for
architectural, engineering and surveying services costing more than $20,000 which are
funded by state and local public agencies (state agencies, local governments, school districts,
special districts or authorities of local governments).

o Upon tentatively selecting an architect or engineer, the grant recipient must contact
their assigned state CDBG liaison to determine whether the individual or firm is
ineligible to participate (“debarred”) in federally assisted projects as a result of past
failures to comply with federal program requirements. Please see Chapter 6, Labor
Standards (Section I, Step 5, page 6-11) for instructions on verifying a contractor's eligibility
(or possible debarment) status.

ISTEP 2 - PREPARE A BID PACKAGE]

Before inviting bids on any contract, ensure that the bid package contains all the relevant information
that bidders will need for their bid (see Checklist for Construction Bid Documents, Exhibit 9-J.)
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The following initial steps should be taken:

v' The architect or engineer should provide to the CDBG grantee a draft set of plans and
specifications for the construction project including an accurate and clear description of the
technical requirements of the project.

v" When construction of a public building is involved, a certification that the design takes into
account requirements of the Architectural Barriers Act related to accessibility by handicapped
persons must also be provided. The certification (Exhibit 9-A) must be co-signed by a local
official and placed in the Public Facilities contract file.

v Additionally, the plans and drawings must be stamped by an architect or engineer registered or
licensed by MDOC.

v' Have plans and specifications reviewed and approved by the Department of Environmental
Quality, if applicable.

v Acquire any property, easements, or rights-of-way that might be required for construction of the
public facility. (See Chapter 7, Acquisition and Relocation).

v Obtain information from local public utilities regarding underground installations. Utilities locations
should be identified on a map of the project site, which will be included in the bid package. The
contractor should be required to verify these locations prior to actual construction and then be
held liable for any subsequent damages to underground facilities.

v" Be sure to consult with other funding agencies that may be involved in the project regarding their
bid format requirements, if any.

v Determine the cost and pricing format. "Cost plus" contracts are not allowed (see Chapter 3,
Procurement). Contracts may be either lump sum or unit priced. One method is to use
deductive alternatives (as described below).

CONSIDER USE OF THE “DEDUCTIVE ALTERNATES” APPROACH

If a CDBG grant recipient has reason to believe that bids may come in higher than available funds,
deductive alternates may be used. For a variety of reasons, a bidder who is not the low bidder on
some jtem or items may be able to achieve substantial economies not attainable by the low bidder on
one or more components of a project.

BEE" Due to the increasing frequency of bids being submitted which exceed cost estimates, the
MDOC strongly encourages CDBG grant recipients to use deductive alternates for bidding
various project components.

HEE™ under the deductive alternates approach, the bid proposal would contain several
schedules of work items or components to be provided. This would allow contractors to either
bid on one component or all components of work items, providing generally more competition and
price efficiency.
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IPREPARE THE BID PACKAGE, including at least the following checklist items|:

See Exhibit 9-J for more details.

\ ITEM TO BE INCLUDED IN THE BID PACKAGE

Advertisement for bids

Information on the method of bidding, process by which the bids will be evaluated, and the
method of contract award

Bid schedule

Bid bond requirements and bid bond form

Information on performance and payment bond requirements and performance and payment
bond forms

Notice of award form

Notice to proceed form

Change order form

Current copy of federal prevailing wages (Davis-Bacon wage rates and zone hourly rates),
as applicable

General conditions

CDBG’s required supplemental conditions as identified in Exhibit 9-B (or in Funding Agency
Special Provisions for Montana Public Facilities Projects)

Exhibit 6-A (Federal Labor Standards Provisions, which is the HUD 4010 Form)

Any required conditions of other funding agencies; and

In addition to the relevant information needed to prepare a complete bid package, all
construction contracts must contain provisions for compliance with federal labor
standards and equal opportunity requirements.

The Montana Contractors’ Association, http://www.mtagc.org, publishes model bid specifications
entitled Montana Public Works Standard Specifications (Fifth Edition, March 2003, including the
2006 Addendum), and includes most of the items listed above. These standard specifications and
addendum were prepared in cooperation with the Montana Utility Contractors Association, the
Montana Department of Environmental Quality and the Montana Department of Transportation.

The Standard Specifications document is now available on computer diskette, in addition to the

traditional books format. The document can be ordered from the Montana Contractors Association,

1717 11th Avenue, Helena, Montana, 59601; (406)442-4162 and at
http://www.mtagc.org/docs/mpw-order-form.pdf

NOTE:
Under federal law, the MONTANA CONTRACTOR BID PREFERENCE included in these model
bid specifications CANNOT be applied to public construction contracts funded with CDBG
funds.

ISTEP 3 - OBTAIN BID DOCUMENT REVIEW AND APPROVAL FROM CDBG|
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To ensure that all of the required provisions are included, no later than 30 days prior to the initial
bid advertisement project engineers or architects must:

0 complete Exhibit 9-C (Letter of Transmittal of Construction Contract Checklist and Proposed
Bid Document), and

o transmit Exhibit 9-C and a copy of the draft bid document to the project's assigned CDBG
Program Specialist for CDBG review and approval (with CDBG using Exhibit 9-J).

* The bid package must also receive the review and approval of all other applicable
state or federal agencies with review and approval authority for the type of project
planned.

Once the complete bid package has been assembled, it should be reviewed by the CDBG grant
recipient’s attorney for completeness and consistency with state and federal laws and regulations.
Montana law (Section 18-2-404, MCA) requires that all public works contracts be approved in writing
by the public entity's legal adviser prior to execution.

ISTEP 4 — ADVERTISE A BID SOLICITATION|

An advertisement of the bid should be drafted based on the information included in the
"Advertisement for Bid" portion of the bid document. The bid advertisement must be in accordance
with the requirements stated in the table below.

OVERVIEW OF MONTANA PUBLIC NOTICE REQUIREMENTS
Jurisdiction Statute Amount Advertising Notes
of Requirements
Contract
Municipalities 7-5-4302, Contracts | Must advertise twice with | The second
MCA over at least 6 days publication must
and $50,000 separating the be not less than
7-1-4127, advertisements. five days or
MCA more than 12
days before the
bid opening.
Counties 7-5-2301 and | Contracts | Must advertise twice with
and Districts 7-1-2121, over at least 6 days
MCA $50,000 separating the
advertisements.

» Requirements for publication of notices for municipalities are set forth in sections 7-1-4127,
MCA, Publication of notice.

» Requirements for publication of notices for counties are set forth in Section 7-1-2121, MCA,
Publication and content of notice.
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» Because section 18-8-203, MCA does not establish a specific time frame or method of
publication, this section of the MCA should be read in conjunction with sections 7-1-4127, MCA,
Publication of notice (for municipalities); for municipalities); and 7-1-2121, MCA, Publication and
content of notice for counties.

» In addition to the minimum legal advertising, MDOC strongly recommends that CDBG
recipients also advertise at least once in a newspaper with regional distribution in their area
of the state.

» The bid solicitation can also be submitted to plan exchanges and bid clearinghouses such as
those administered by the Montana Contractors Association. The more exposure the bid
solicitation receives, the more qualified contractors will be aware of it, hopefully resulting
in lower and better bid proposals.

» Any amendments to the bid package must be mailed as an addendum to each bidder, and
every bidder must be given an appropriate period of time to review and respond.

» You may wish to have a pre-bid conference and project walk-through. The place and
location of the pre-bid conference should be included in your advertisement for bids.

» Your bid solicitation process must comply with Disadvantaged Business Enterprise
Requirements.

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS

+« Disadvantaged Business Enterprise (DBE) requirements of federal Executive
Order 11246 are applicable to CDBG-funded construction contracts and
procedures for compliance discussed in Chapter 5, Civil Rights, and should
be followed and documented in your bid solicitation process.

% The current Montana Department of Transportation (MDT) Disadvantaged
Business Enterprise (DBE) Directory may be used to locate qualified DBE firms
in your area.

The DBE/WBE Directory can be accessed via the MDT's Internet website:
http://www.mdt.mt.gov/business/contracting/civil/dbe.shtml
-- or by calling MDT’s Civil Rights Bureau at (406) 444-6335.
http://www.mdt.mt.gov/mdt/organization/humanres.shtml
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» CURRENT DAVIS-BACON WAGE RATE DETERMINATIONS MUST BE INCLUDED IN THE
SOLICITATION FOR BIDS:

» A copy of the current federal wage rate determinations provided by the project’s
CDBG Program Specialist must be included in any solicitation for bids. CDBG staff
will provide the current Davis-Bacon Wage Rate Determinations to you upon request.
(See Exhibit 6-B and Chapter 6, pages 6-8 and following).

» Current federal Davis-Bacon wage rate determinations for each county in Montana
can be found at: http://www.access.gpo.gov/davisbacon/mt.html, the U.S. Department
of Labor’s Davis-Bacon website.

» CDBG grant recipients need to verify (via contact with CDBG) that the wage rate
determination is the most current available. Weekly advance notice of upcoming
changes are posted every Friday at:http://www.gpo.gov/davisbacon/advanced.html

0 Therefore, not less than fifteen work days prior to the bid opening your project’s
CDBG Program Specialist must be contacted by telephone or in writing to find out if
the wage rate decisions included in the bids solicitation are still current.

» Modifications to the federal wage rate determinations that are posted at the Davis-
Bacon website -- http://www.access.gpo.gov/davisbacon/mt.html -- less than ten
days before bid opening do NOT need to be utilized.

» Inthose instances where the U.S. Department of Labor has issued a modification of the
earlier wage determination, MDOC may require you to provide the new rate decision to all
potential bidders by addendum, should a reasonable amount of time allow for this
procedure.

> DOCUMENTING ON-GOING DAVIS-BACON COMPLIANCE

To regularly document that the proper federal Davis-Bacon wages (and hourly zone
rates, if applicable) are being paid all during the course of a project, you are required
to include the following as part of the documentation you submit to CDBG with all
your requests for drawdown of “Activity budget” funds:

a) copies of the required labor compliance interviews of contractors’
employees, and

b) certification (on Exhibit 6-P) that you have completed and maintained
documentation of the completion of your weekly reviews of weekly payroll
documents.

See Chapter 6 (pages 6-13 and 6-14), Exhibit 6-K, and Exhibit 6-P.
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ISTEP 5 - LOG EACH BID RECEIVED|

Upon receipt, each bid should be logged as to time and date of receipt. The bids should remain
sealed and safely stored until the bid opening.

STEP 6 - CONDUCT THE BID OPENINGl

Public construction contracts must be awarded fairly and in a manner that ensures public funds are
used as efficiently as possible. These objectives may be accomplished only if all bidders are required
to respond to the same project specifications.

The bid opening should be conducted in a businesslike manner with each bid being opened and
reviewed prior to reading aloud the dollar amounts. The CDBG grant recipient's attorney should
participate in the bid opening.

IRREGULARITIES: If any irregularities are found, the amounts should not be read or considered and
the bid should be returned to the bidder. Should a bidder identify an error in the bids, in any form, the
CDBG grant recipient's attorney should review the State of Montana statutes governing bid
irregularities before proceeding further. When all matters of bid irregularities are resolved, the low
bidder will be determined.

Examples of IRREGULARITIES CALLING FOR REJECTION OF BIDS include:

O a contractor submitting a bid is not registered;

0 bid proposals not submitted on specified forms, or altered in form by a bidder;
O bid proposals not submitted on time;

0 unsigned bid proposals;

0 bid proposals not accompanied by the specified guarantee (bid bond, etc.);

o bid proposals by unqualified or improperly licensed entities, contrary to specifications or
law;

0 qualifying a bid or bid items in a bid proposal contrary to the specified requirements of bid
items or bidding documents;

0 bid proposals which omit items required by the specifications;
a altering a bid as to specified time of commencement or completion of work; and

0 bid proposals that fail to acknowledge an addendum to the original call for bids.
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Examples of MINOR BID IRREGULARITIES THAT MAY BE WAIVED include:

O omission of date signed or title of person signing;
o failure to initial erasures (assuming other information is legible);

o failure to acknowledge an addendum which does not affect quantity, quality,
time or price;

O submission of a bid in an unsealed envelope;
O omission of a subcontractor's or supplier's name at bid submission time;

O unit price bid proposals which include correctable, reconcilable arithmetic errors if the unit
price does not change; and

0 lump sum bid proposals that include correctable, reconcilable arithmetic errors if the
amount on which the award will be based does not change.

HEE" IF ALL BIDS RECEIVED EXCEED THE AMOUNT OF FUNDS AVAILABLE for the
construction project, the CDBG grant recipient has two options:

» (1) Use additional local financing resources -- such as general revenues or bond proceeds;
or

» (2) Modify the bid package and repeat the entire bid process as outlined above. In re-doing
bid solicitation, consider use of the deductive alternative method, described above.

HEE" » » » » Under no circumstances can CDBG grant recipients negotiate with the
low bidder to bring the offer in line with the project budget.

HEE" IF ALL BIDS RECEIVED ARE LESS THAN THE APPROVED BUDGET for the construction
project: In the event that all bids received are less than the approved budget (as found in the
signed CDBG contract) for the construction project, MDOC will share proportionately in any
savings with all funding sources — and the savings (i.e., funds that would be unused because
of the lower bids) are to be returned to CDBG and other funding sources.

BEE POSSIBLE EXCEPTION: If, after the bidding process is completed, a balance of budget funds
remain that could possibly be used in the project for additional or lower-priority public facilities
construction, the CDBG grant recipient’s representative should immediately send the project’s
CDBG Program Specialist a written request, including a full rationale for the change in the
scope of work and cost details. MDOC review and approval to amend the grant contract for
the proposed additional activities is necessary for such changes of scope. If this request is
denied by MDOC, the amount of the low bid plus ten percent (10%) contingency will be allowed as
the revised or final construction budget.
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FINALIZING THE CDBG PROJECT BUDGET:

Within 15 days after bids are received on all project activities, a final project budget
needs to be established with MDOC.

When approved by CDBG, the final project budget becomes part of the MDOC contract with
the grant recipient. (See Exhibit 9-F, Sample Contract for Public Facilities -- Section 6,
Budget.)

ISTEP 7 - REVIEW THE LOW BID)|

Following the bid opening the low bid should be reviewed to ensure that:

» the bid submission was technically and leqally responsive to the solicitation for bids;
and

> the contractors and all subcontractors are qualified and have the capacity to carry
out the project as scheduled.

IE-If, in the opinion of the project engineer and the CDBG grant recipient's attorney, the low
bid proves to be unsatisfactory for any reason, and the CDBG grant recipient chooses to use
the next lowest bidder -- a statement of justification must be sent to the low bidder with a copy
retained in the construction contract file.

|STEP 8 - OBTAIN A CDBG DEBARMENT (ELIGIBILITY) REVIEW OF THE LOW BIDDER|

Prior to awarding any construction contract, the CDBG grant recipient must provide notice to the
CDBG liaison of the name of the prospective contractor firm and its principal owner(s). See
sample letter, Exhibit 6-D.

The CDBG liaison will then check the U.S. General Services Administration’s "List of Parties
Excluded from Federal Procurement or Nonprocurement Programs" -- see the EPLS website at
http://epls.arnet.gov -- to determine if the names of the prospective contractor firm and its principal
owner(s) are listed.

CDBG staff will provide the CDBG grant recipient with a notice of the contractor's eligibility or
ineligibility. CDBG funds will be withdrawn from any contract entered into with a listed or
otherwise ineligible contractor. Contractor eligibility reviews are discussed in greater detail in
Chapter 6, Labor Standards. After a successful debarment review by CDBG staff, no further MDOC
approval of the contractor is required.
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|STEP 9 - AWARD THE CONTRACT(S) FOR CONSTRUCTION|

The CDBG grant recipient should make the contract award within 30 days of the bid opening unless
special circumstances exist.

A sample "Notice of Award" is included in the Montana Public Works Standard Specifications
document cited on page 9-11 above. Generally, the bid is valid beyond sixty days only with the
agreement of the low bidder.

As discussed in Chapter 6, Labor Standards, there are also time limitations on Davis-Bacon
prevailing wage determinations. If a delay of longer than 60 days is anticipated (in getting the contract
signed), CDBG grant recipients should contact their project's CDBG Program Specialist for guidance.

THE COMPLETE CONTRACT PACKAGE should consist of an executed contract document that
includes the following attachments:

v all items included in the bid package;
v contractor's bid proposal;

v" bond and insurance forms; and

v signed contractor certifications.

A complete copy of the signed contract and contract package should be sent to your CDBG liaison.

ISTEP 10 - HOLD A PRE-CONSTRUCTION CONFERENCE]

The pre-construction conference should be held soon after the contract award. The CDBG grant
recipient and prime contractor should include all subcontractors in the discussions to ensure that the
subcontractors are aware that they must also comply with federal labor standards and civil rights
provisions.

The conference represents a key opportunity prior to beginning project construction for the CDBG
grant recipient to give instructions to the contractor. These instructions should include a review of:

v" the project and timetable;
v" method for payment; and

v contractor responsibilities related to civil rights, labor standards, and other federal,
state, and local requirements.
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Invite your CDBG project liaison to participate. At this pre-construction conference, the contractor
should be provided a summary of the basic CDBG requirements as listed in Exhibit 6-E of
Chapter 6. Labor Standards, provides additional information on pre-construction conferences (page
6-10 and following).

Minutes of the pre-construction conference, including a list of those persons attending, should be
placed in the construction contract file. See the CDBG Pre-construction Conference Planning Guide,
Exhibit 6-E.

ISTEP 11 - ISSUE NOTICE TO PROCEED)]

Upon execution of the contract and holding the pre-construction conference, the CDBG grant
recipient may then provide the prime contractor(s) with a Notice to Proceed. This notice establishes
the construction starting date and the estimated date of completion.

A sample "Notice to Proceed" is included in the Montana Public Works Standards Specification
document cited previously. A copy of the Notice to Proceed must also be sent to your project's
CDBG liaison when it is issued to the contractor.

Additionally, the CDBG grant recipient must send CDBG a Notice of Contract Award and Pre-
construction Conference, including the date on which construction will start. (Please see
Exhibit 9-D.)

In the event a contractor is unable to complete a construction project, the CDBG grant recipient
may assess the contractor for the costs the CDBG grant recipient must incur in order to complete the
project. This assessment generally takes into account the work actually performed by the original
contractor and the total amount of any contracts needed to satisfactorily complete the construction.
These provisions must be consistent with the corresponding elements of the contract.

ISTEP 12 - THE LOCAL GRANTEE MONITORS CONTRACTORS’ ACTIVITIES]

Monitoring of the Contractor(s) by the Grant Recipient:

o Throughout the construction period, the CDBG grant recipient is responsible for
monitoring the contractor for performance with the project's technical specifications
and for compliance with all federal, state, and local standards and the terms of the
contract.

0 The grant recipient’s local grant administrator/project manager must conduct regular
compliance monitoring for civil rights, labor and other requirements on an ongoing
basis. See Chapter 5, Civil Rights, and Chapter 6, Labor Standards, for guidance.
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Q

There are specific reporting requirements of contractors to demonstrate compliance
with civil rights regulations. These include the Contract Reporting Form, Exhibit 5-J, which
must be completed by the CDBG grant recipient from information supplied by the contractor.

In addition -- in coordination with the project manager/grant administrator -- the CDBG grant
recipient’s architect or engineer should conduct performance monitoring of the construction
contractor(s) that would include the following elements:

Q

General supervision, including identifying the need for any construction adjustments and
preparation of contract amendments.

Change orders that (a) affect the approved scope of work as described in the CDBG
contract with the CDBG grant recipient and/or (b) exceed $5,000 require prior CDBG
review and approval before such change orders are signed. This also involves reviews of
major changes to the estimated construction schedule.

Quality control -- to ensure compliance with technical specifications and conformance with
codes and standards.

Quality control -- to ensure that the contractor is providing materials and products consistent
with the quantities identified in the design and specifications; and

Certification of pay estimates -- to be used by the grant recipient's financial officer to verify
estimated costs for partial payments to the contractors.

Labor standards monitoring and documentation. As part of the documentation you submit
to CDBG with all your requests for drawdown of Activity budget funds, include (1) copies of
the required labor compliance interviews of contractors’ employees and (2) certification (on
Exhibit 6-P) of your completion of weekly reviews of weekly payroll. Maintain in your local
project files documentation that you have assured that all during the project that the
proper federal Davis-Bacon wages (and hourly zone rates, if applicable) are being paid.
See Chapter 6 (pages 6-13 and 6-14) and Exhibits 6-K and 6-P.

The architect or engineer should also obtain evidence that the contractor has made
partial payments to any subcontractor or suppliers.

Where the project was awarded based on a fixed-price bid, the contractor should prepare
a cost breakdown showing the amount of funding associated with each element of the
construction contract.

o This information can be used by the architect or engineer for performance
monitoring and for determining the accuracy of requests for payments.

o A copy of this information, which is usually incorporated into the contractor's
payment request form, should be included in each of the CDBG grant recipient’s
draw requests to facilitate MDOC financial review requirements.
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\ RETAINAGE: Questions Concerning Contractor Retainage in the CDBG Program

Questions sometimes arise concerning retainage for contractors. Local project financial officers
wanted to know: (a) whether retainage should or could be drawn from CDBG funds throughout the life
of the project; and (b) if Yes to “a@”, should the retainage be kept in a separate bank account; and (c) if

1]

Yes to “@” and “b,” could that account draw interest?

The Denver HUD Office has clarified this issue for Montana CDBG: The answer to question “a” is
No, and thus the answers to “b” and “c” are also No. HUD has indicated that:

1. Retainage cannot be drawn from CDBG funds until the local government is ready to
disburse the retainage after the project has been satisfactorily completed.

2. To hold aretainage in any kind of local bank account would violate the HUD and CDBG
“$5,000 / 3-day” rule.

3. To hold retainage in an interest-bearing account would also violate the prohibition
against earning interest on HUD funds.

In summary, local governments should not request a drawdown of CDBG funds for retainage until:
(a) the contractor has completed the project and (b) the local government is ready to release
the retainage to the contractor. For other federal or state programs, their own individual, specific
retainage rules would apply, but this clarifies the use of CDBG funds in relation to retainage.

Partial payments by local project authorities to contractors may generally be made up to 95 percent
of the total amount of compensation in the contract. Payment of the remaining five percent (or
retainage amount) is to be held pending the final Inspection and acceptance of work. The
actual amounts retained may vary, depending on the amount of the contract, progress of construction,
and other specific instructions in the contract.

CONTRACTOR'S 1% GROSS RECEIPTS TAX: In addition to the retainage just described, the
CDBG grant recipient must retain one percent of the total amount of each partial payment due to the
contractor and transmit these funds to the Montana Department of Revenue for the Contractor's
Gross Receipts Tax. Contracts valued at less than $5,000 are exempt from this provision.

NOTE: The Montana Department of Revenue has determined that in the instance where (1)
the project construction is funded by a public entity and (2) the building will be maintained and
owned by a public nonprofit entity, the project is considered exempt from payment of the 1%
Contractors Gross Receipts Tax.

Copies of the "Contract Award Report" and the "Gross Receipts Withholding Report" are contained in
Exhibit 9-E.

Community Development Block Grant (CDBG) Program CDBG ADMINISTRATION MANUAL
Montana Department of Commerce July, 2007

9-21



ISTEP 13 - CONDUCT FINAL INSPECTION|

Upon completion of the construction activities, the architect or engineer must provide the grant
recipient and/or sub-recipient with a set of “as-built” plans with the request for final payment.

Before making the final payment less the retainage, the grant recipient must conduct a final
inspection of the construction work.

Additionally, there should be a determination of whether all federal and state requirements
(e.g., civil rights and labor standards) have been satisfied, and that all contract files are
complete.

A written acceptance of work can then be issued and final payment made less the retainage. After 45
days and upon submission of a lien release from all contractors and suppliers, the retainage may be
released.

If after 45 days there remain claims or liens against the contract, appropriate action must be taken
which includes making payments from the retainage and/or the performance and payment bonds as
prescribed by the laws of the State of Montana.

Within 90 days after completion of construction activities (and prior to release of any retainage) the
Montana Department of Environmental Quality requires "as-built" plans to be submitted by your
engineer for all water and sewer projects. Your engineer also must certify that these activities were
completed in accordance with the initially approved plans and specifications.

A CDBG recipient that enters into a contract after October 1, 1999, for the construction of a building
(as described in 18-2-101, MCA) must -- unless otherwise provided by law or the contract and within
10 days after a request by the construction contractor for final acceptance -- decide whether or not
to make final acceptance, 18-2-306, MCA.

Final acceptance means that the building has been certified by the project engineer that it has been
constructed in accordance with the terms and conditions of the contract documents. Within 30 days
after final acceptance by the CDBG recipient, the CDBG recipient must make the final payment of the
contract price specified in the contract to the other party to the contract. (Chapter 439, Session Laws
1999)

ISTEP 14 — MAINTAIN RECORDS: Labor Standards and Construction|

For each prime contract, the grant recipient should maintain a Construction Contract file and a
Labor Standards file with the following documentation inserted as required by this chapter and
Chapters 5 (Civil Rights) and Chapter 6 (Labor Standards).
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Note: Information to be retained in the Labor Standards file is noted with an asterisk (*) and all
other documents should be retained in the Construction Contract file, as follows.

Q

| Sy Ry vy vy By I

[ Sy Iy iy

design and cost estimates

evidence of easements and acquisition

bid documents, including required civil rights, labor, and other provisions
evidence of bid advertising

minutes of bid opening including tabulation of bids

evidence of low bid review

letter of request for contractor eligibility (*)

MDOC notice of contractor eligibility (*)

copy of Notice of Contract Award

executed contracted documents with attachments

Notice of Contract Award and Pre-construction Conference (Exhibit 9-E) (*)
minutes of pre-construction conference (¥)

copy of Notice to Proceed

monitoring and inspection reports

contract reporting form (Exhibit 5-J) (*)

contractors' weekly payrolls and signed Statements of Compliance (*)
evidence of weekly review of payrolls by the grantee designated reviewer (as listed in the
approved Project Management Plan) (*)

records of construction worker interviews (*)

evidence of any violations and resolutions of violations (*)

evidence of the final inspection

notice of acceptance of work

lien releases from all contractors and suppliers; and

evidence of disposition of outstanding claims.

IV. SPECIAL CONCERNS AND REQUIREMENTS
REGARDING PUBLIC FACILITIES PROJECTS

The following items are special concerns and requirements regarding CDBG public facilities projects,
in addition to the standards applicable to all CDBG projects:

1. If aproject has a Water, Sewer, or Solid Waste District as a sub-grant recipient

During the past decade, the Montana Legislature has broadened the legal authority for water
and sewer districts to use a variety of financing mechanisms to construct and operate systems
to serve unincorporated communities. Water and sewer districts also have the authority to
adopt user charges to assure adequate long-term maintenance and to require metered water
use to encourage water conservation and more equitable rates.

If a project has a Water, Sewer, or Solid Waste District as a sub-grant recipient, CDBG
guidelines require:

a.

Formation of a County Water, Sewer, or Solid Waste District, so that legal authority
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can be established for the long-term operation and maintenance needs of an
unincorporated community's water and/or sewer system. Water or sewer users
associations, because they are private, nongovernmental entities must first be established
as county water or sewer districts (pursuant to Title 7, Chapter 13, Parts 22 and 23, MCA)
before making an application for CDBG funds through a county government.

b. Proposed improvements to stand-alone independent rural water or sewer systems that
are to be entirely operated and maintained through an RSID must first be legally created
as a county water and sewer district before an application to CDBG may be submitted.

c. Adoption of an Interlocal Agreement (“sub-recipient agreement”) between a County and
a Water and Sewer District, where the County is the CDBG grant recipient. (See the
Sample Interlocal Agreement, Exhibit 9-G).

Thus, CDBG Public Facilities Application Guidelines require the formation of the County
Water, Sewer, or Solid Waste District prior to applying for grant funds in order to avoid any
delays in project start up and project construction, except under the special circumstances
described here:

In limited circumstances, counties can apply for funding without the proposed
project area being established as a county water and sewer district. To be
eligible, the proposed area where the project would take place would be required to be
connected to an existing or proposed system owned and operated by an incorporated
municipality or a county water and sewer district. In addition, the municipality or
county water and sewer district must provide a written commitment that it will assume
responsibility for the long-term operation and maintenance of the proposed
improvements upon completion of the project.

Incorporated municipalities can apply for funding for an area outside a city or town
without the proposed project area being established as a county water and sewer
district, provided the applicant municipality states its intent to annex the proposed area
to be connected to the municipality’s system by a specified future date. The
municipality must provide a written commitment stating its intent to assume
responsibility for the long-term operation and maintenance of the proposed
improvements.

An example of this situation would be where a proposed project area is adjacent to a
municipality or a county water and sewer district, and the proposed project area is not
prepared or could not be annexed or included within the boundaries of the municipality
or a county water and sewer district during the term of the CDBG project. In this
example, a rural special improvement district (RSID) would be created to assist with
the financing of the project, so that those properties benefited by the improvements
are paying for the improvements. Since a RSID is not eligible to apply for funding, the
city would apply on its behalf.
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2. If a project has a non-profit organization or a for-profit organization as a sub-grant
recipient, CDBG requires:

0 The adoption of an Interlocal Agreement between the city/county and the non-profit
organization (or the for-profit organization) -- where the City/County is the CDBG grant
recipient and a local non-profit or for-profit organization is the entity for which the county
or city submitted the successful CDBG grant application. (See Sample Sub-Recipient
Agreements, Exhibit 9-1 and Exhibit 9-P).

3. If a projectinvolves the use of CDBG funds to defray system assessments or hook-up
costs for LMI rental families:

If a project utilizes CDBG funds to defray system upgrade assessments (or hookup costs) for
landlords who agree to rent to LMI families at or below the Fair Market Rents established by
HUD, a mechanism must be put in place to recapture CDBG funds, if a landlord fails to
meet the obligations set out under a Landlord Deferred Repayment Assistance
Agreement. (See Exhibit 9-N). This Agreement will need to be secured with a lien on the
property to insure compliance with the agreement. (See Exhibit 9-0).

4. If a project involves Construction of or Modifications to Structures.

Structures modified or constructed with CDBG funds are subject to the State of Montana
building code and flood plain insurance requirements.

a. Building Code Requirements. Structures modified or constructed with CDBG funds
must meet or exceed requirements contained in current editions of the following:

o National Electrical Code, as amended;

0 Uniform Plumbing Code, as amended;

o International Mechanical Code; and

0 International Building Code

Permits must be obtained from the MDOC Building Codes Bureau for all electrical
and/or plumbing work undertaken with CDBG funds unless the grant recipient has

been certified by the Bureau to enforce the codes cited above. In such cases, permits
will be obtained locally.
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In addition, in those cases where the Building Codes Bureau has not certified the
grant recipient, permits must be obtained from the Bureau for general building and
mechanical work involving any commercial or public buildings.

Floodplain _Requirements. Because drinking water and wastewater treatment
facilities are frequently located in proximity to surface waters or low-lying areas,
special attention should be paid to requirements related to floodplains and wetlands.
The CDBG grant recipient must determine whether a proposed project is located in or
will affect a floodplain or wetlands area. If assistance is needed in determining
whether the project is located in or would affect a floodplain, please contact:

Floodplain Management Section, Water Operations Bureau
Montana Department of Natural Resources and Conservation
48 N. Last Chance Gulch

Helena, Montana 59620

Phone Number: (406) 444-6654

Federal Flood Insurance. The purchase of federal floodplain insurance is required if
a structure assisted in part with CDBG funds is constructed within a designated
floodplain. For the assistance of CDBG recipients, a publication titled Further Advice
on Executive Order 11988, Floodplain Management, is available from MDOC.

Permits are needed if a project involves construction of structures or
improvements below the low water mark of navigable water bodies. The
placement and construction of structures or improvements, such as bridges, below the
low water mark of navigable water bodies requires a permit from the Montana
Department of Natural Resources and Conservation. This requirement applies to any
lake or streambed that has a history of commercial use or navigation.

The structures covered by the requirement include bridges, roads, pipelines, power
lines, telephone lines, diversion structures and riprap. For information regarding
compliance with the state permit requirements, contact:

Trust Land Division

Montana Department of Natural Resources and Conservation
P.O. Box 201601

1625 Eleventh Avenue

Helena, Montana 59620-1601

Phone Number: (406) 444-2074

If Wetlands and Streambanks are affected: U.S. Environmental Protection Agency
approval or a U.S. Army Corps of Engineers "404" permit may be required if wetlands
will be affected. A "310" permit from the County Conservation District may also be
necessary if construction work will affect a streambank.

5. Other Special Conditions and Circumstances:
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Additional special conditions might also need to be incorporated into the grant contract
depending on the specific type of public facilities or housing project. Special conditions that
might need to be added to a CDBG contract with a grant recipient include:

o Adoption of an LMI Targeting Plan — a plan document which provides the details and
specifics concerning how and under what conditions assistance to low and moderate
income (LMI) households within a designated project where assessments or hookup
charges would be paid directly for qualifying LMI households.

a Adoption of asubrecipient agreement between the CDBG grant recipient and a private
nonprofit corporation (e.g., senior citizens organization) or a for-profit organization --
where the sub-grant recipient will own and/or operate the completed facility area.

0 Adoption of an updated Comprehensive Capital Improvements Plan (CIP, with the
requirements described in the CDBG Public Facilities Grant Application Guidelines)
to cover at least a 5-year period.

In the past (FY1998 through FY2006), the CDBG program required that grant applicants
that were awarded CDBG public facility funds for water, wastewater, or solid waste
improvements and that did not have a capital improvements plan, must develop during the
term of their project an “abbreviated or mini-CIP” that covered at least a 5-year period.

Starting with FY2007 public facility grants, the CDBG program dropped the
requirement that grantees without a CIP must prepare a CIP. However, CDBG public
facilities grants applicants are still encouraged to complete (not an abbreviated CIP but
rather) a comprehensive CIP to encourage more effective long-term planning for the
construction, maintenance, and financing of local public facility projects. Local
governments, if they wish, can still use CDBG funds to pay for the preparation of the
comprehensive CIP as part of the CDBG-funded project and can include funds for the CIP
in the proposed project budget. Funds reserved for the preparation of a comprehensive
CIP (up to $25,000) would not be included in the scoring of benefit to low and moderate
income persons.

An applicant to CDBG'’s public facilities grant competition will continue to typically receive
more points during the ranking process if a comprehensive CIP has been adopted --
especially if the following criteria (used by CDBG in ranking Public Facilities applications)
are met:

¢ the plan comprehensively addresses all major community facilities
e is updated annually; and
o utilized as part of the community’s annual capital budgeting process.
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CHAPTER 9

EXHIBITS
9-A Architect's Certification: Compliance with Minimum Standards for Accessibility by the
Physically Handicapped
9-B CDBG Supplemental General Conditions (Exhibit 9-B) and Federal Labor Standards

Provisions (See Exhibit 6-A, the HUD 4010 Form)

9-C Transmittal of Construction Contract Checklist and Proposed Bid Document, Checklist of
Required Clauses for CDBG Construction Contracts, and Executive Order 11246 Clause

9-D Notice of Contract Award and Pre-construction Conference

9-E Contract Award Report and 1% Gross Receipts Withholding Report (Miscellaneous Tax
Division, Montana Department of Revenue)

9-F Sample Grant Contract for Public Facilities: CDBG Contract between the Grant Recipient
and the Montana Department of Commerce

9-G Sample Interlocal Agreement for a County and Rural Water and Sewer District

9-H Construction Contractor Registration Law

94 Sample Sub-Recipient Agreement

9-J Checklist for CDBG Review of Construction Bid Documents

9-K Contractor Reporting Form

9-L Section 3 Summary Report (Economic Opportunities for LMI Persons)

9-M Public Facility Construction (and New Housing Construction) Management
Checklist

9-N Sample Landlord Deferred Repayment Assistance Agreement

9-0 Notice of Security Interest in Real Property to Secure Repayment of A Wastewater

Upgrade Assessment Assistance

9-P Sample Sub-Recipient Agreement for An Affordable Housing Project with Multiple
Funding Sources
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